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TBPOC MEETING OUTCOME
October 3, 2013, 10:00am — 1:00pm
325 Burma Road, Oakland CA

Topic

Presenter

Outcome

CHAIR’S REPORT

S. Heminger,
BATA

Information

2.

CONSENT CALENDAR
a. TBPOC Conference Call/ Meeting Minutes
1. TBPOC August 12, 2013 Minutes

TBPOC August 13, 2013 Minutes
TBPOC August 14, 2013 Minutes
TBPOC August 15, 2013 Minutes
TBPOC August 20, 2013 Minutes
TBPOC August 22, 2013 Minutes
TBPOC August 25, 2013 Minutes
TBPOC August 27, 2013 Minutes
TBPOC August 28, 2013 Minutes

. TBPOC August 29, 2013 Minutes

. TBPOC August 30, 2013 Minutes

. TBPOC August 31, 2013 Minutes

. TBPOC September 1, 2013 Minutes
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b. Contract Change Orders (CCOs)
1. SAS CCO 98-So, Tower Skirt Modifications,
$3,148,741.00
2. SAS CCO 289-So, Tower Fender and Footing
Modifications, Not to Exceed $3,500,000.00

A. Fremier,
BATA

D. Noel, CTC

APPROVED!

APPROVED?2

SAN FRANCISCO-OAKLAND BAY BRIDGE
UPDATES
a. E2 Update

1. E2 Budget/Testing

2. Anchor Rod Testing CCOs

b. CCO 160 Update

c. Corridor Update/ Schedule
d. Demolition Update

e. Bike Path & Parking Update

1. OTD2 CCO 119 — Stage 3 Impacts & Mitigation,
Not to Exceed $4,000,000.00

T. Anziano, CT
T. Anziano, CT

T. Anziano, CT

T. Anziano, CT

B. Maroney, CT
PMT

D. Noel, CTC

NOT
APPROVED
APPROVEDS3
Information
Information
Information

Information

APPROVED

4.

OTHER BUSINESS
a. Original Bay Bridge Troll Update

A. Fremier,
BATA

Not discussed

1.

With a revision to Item2al (see meeting minutes).

2. After discussion and revision of cost figures as shown (see meeting minutes).

3.

CCO 314-S1 and S2 approved for $2.7 million (see meeting minutes).




